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- MES finished initial mine solids clean out and as of 7/29, washing of the walls at the bulkhead location has been conducted. 
- MES installed the injection piping through the bulkhead section. 
NOTE: Untill the coffer dam is in place a minimal amout of solids is being transported through the work area from further back in the 
mine workings. Once the coffer dam is in place a final clean will be needed prior to inspection/acceptance of the cleaning. 

-A Baffle was added in pond 2 to improve retention/settling time in pond 2. 
-Approximately 545 gallons of caustic added; 1240 gallons of caustic remaining (note previous estimates did not include the 2 each 55 
gallon drums of NaOH on-site.). 
-Approximately 2 bags of Brennfloc used; 8 bags of Brennfloc remaining. 
- Brennfloc addition rate is 1-2 turn/min of the hand seed broadcaster. 

1817145 ED_ 0005528 _ 00069433-00001 



-Steve Way will be off-site until the week of 8/10 
-Matt Francis remobilized on 7/27 
-Kristin Brown visited the site for DRMS on 7/27, 7/28, 7/29, 7/30 and 7/31. 
- Megan Oiler Demobilized on 8/1. 
- MES was down one employee until 7/31 when a new person joined the team. 
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0001/1502-04 & 1408-01 Red and Bonita Removal/Gold King Mine 

Photographer: Elliott Petri 

Back of the bulkhead location, minimal sludge is flowing 
from workings further back in the mine. 

Low entry to the Red and Bonita, safety signage and 
flasher light on the daylight side. 
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Low entry to the Red and Bonita, prior to safety signage. 

Low entry to the Red and Bonita, safety signage and 
er light on the in mine side. 
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Treatment Pond 1 is full and treatment Pond 2 is roughly 
at 40% of capacity. 

Excavating above collapesd adit at the Gold King mine. 

The Gold King start of filter bag manifold setup. 
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